TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

	Date	Task	Time involved	Team member responsible (student initials)	Comments
1.	11/21, 11/23/22	Brainstorming	4 hours	BC, JH, CG	Came up with ideas for the website.
2.	12/1, 12/3, 12/10, 12/13, 12/15	Coding	20 hours	BC, CG	Used VSCode to write using HTML, CSS, and JavaScript
3.	12/17	Searching for images	1 hour	JH	Images found on Pixabay and Canva.
4.	12/21, 12/29	Bugfixing	6 hours	BC, CG	Cleaning up visual issues and bugs.
5.	1/10/23	Paperwork	2 hours	JH	This includes the Plan of Work Log, Copyright Checklist, and References.
6.	1/15/23	Final checks	3 hours	BC, JH, CG	Made sure everything was working as intended.

Advisor Name: _Bryan Spangler_

Advisor Signature: _[signature]_

Student Initials: BC, JH, CG

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

	Date	Task	Time involved	Team member responsible (student initials)	Comments
1.	3/15, 3/17, 3/19	Rewriting every section	12 hours	BC, EM	Revamped website with more exciting language.
2.	4/2, 4/6, 4/7, 4/8	Coding	15 hours	BC	Made the design of the website more appealing.
3.	4/8	Searching for additional images	1 hour	ND	Images found on Pixabay and Canva.
4.	4/9, 4/10	Bugfixing	6 hours	BC, MH	Cleaning up minor visual bugs.
5.	4/12/23	Updated Paperwork	1 hour	MH	This includes the Plan of Work Log, Copyright Checklist, and References.
6.	4/13/23	Final checks	3 hours	BC, MH, ND, EM	Made sure everything was working as intended.

Advisor Name: _Bryan Spangler_

Advisor Signature: _[signature]_

Student Initials: BC, MH, ND, EM

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

	Date	Task	Time involved	Team member responsible (student initials)	Comments
1.	4/27/23	Brainstorm	3 hours	BZ, BC, MH	Discussed how the current website could be taken to the next level. Talked about features we wanted to add and fix.
2.	5/2/23, 5/4/23, 5/9/23	Coding	9 hours	BZ, LC, EM, MH, ND, BC	Used PHP to fix old features and introduce new ones.
3.	5/11/23, 5/15/23	Bugfixing	6 hours	LC, EM, MH, ND	There were many bugs relating to the hosting website's database, as well as the PHP functions,
4.	5/16/23	Coding/bugfixes	4 hours	BC, ND	Decided to add more features to the website.
5.	5/18/23	Review Paperwork	2 hours	EM, LC, MH	Added onto the paperwork based on what was accomplished before Nationals.
6.	5/19/23	Final checks	2 hours	BZ, LC, EM, MH, ND, BC	Made sure every aspect of the project was the best we could make it.

Advisor Name: _Bryan Spangler_

Advisor Signature: _[signature]_

Student Initials: BZ, LC, EM, MH, ND, BC